

Change Order

No. 2

Date of Issuance: 03/04/15

Effective Date: 03/04/15

Project: Wastewater Collection System Project, City of Bisbee	Owner: City of Bisbee	Owner's Contract No.: CONTRA10-014
Contract: Tintown Collection System for the Community of Tintown, City of Bisbee, Arizona	Date of Contract: May 26, 2014	
Contractor: KE&G Construction, Inc.	Engineer's Project No.: 1719.02	

**The Contract Documents are modified as follows upon execution of this Change Order:**

Request for time extension for Substantial Completion, Final Completion (sewer), and Final Completion (chip seal) in accordance with attached letter and Change Order documentation. Modification of contract cost allocations for various Bid Schedule Items in accordance with attached letter and Change Order documentation.

**Attachments (list documents supporting change):** Contractor request letters for time extensions dated 2/5/15 (30 days) & 2/23/15 (15 days), respectively. Contractor letters concerning additional costs dated 1/26/15, 2/5/15, and 2/23/15

**CHANGE IN CONTRACT PRICE:**

**CHANGE IN CONTRACT TIMES:**

Original Contract Price:

\$ 1,345,028.50

[Increase] [~~Decrease~~] from previously approved Change Orders No. 1 to No. 1:

\$ 39,041.25

Contract Price prior to this Change Order:

\$ 1,384,069.75

[~~Increase~~] [~~Decrease~~] of this Change Order:

\$ N/A

Contract Price incorporating this Change Order:

\$ 1,384,069.75

Original Contract Times:  Working days  Calendar days

Substantial completion (days or date): 210

Ready for final payment (days or date): 240

[Increase] [~~Decrease~~] from previously approved Change Orders No. 1 to No. 1:

Substantial completion (days): 23

Ready for final payment (days): 23

Contract Times prior to this Change Order:

Substantial completion (days or date): 233

Ready for final payment (days or date): 263

[Increase] [~~Decrease~~] of this Change Order:

Substantial completion (days or date): 45

Ready for final payment (days or date): 80

Contract Times with all approved Change Orders:

Substantial completion (days or date): 278

Ready for final payment (days or date): 343

RECOMMENDED: Westland Resources, Inc.

By: [Signature]  
Kara D. Festa, P.E.

Date: 2/24/15

ACCEPTED: City of Bisbee

By: [Signature]  
Owner (Authorized Signature)

Date: 3/3/15

ACCEPTED: KE&G Construction, Inc.

By: [Signature]  
KE&G Construction, Inc.

Date: 2-24-15

Approved by Funding Agency (if applicable):

Date: \_\_\_\_\_