



December 20, 2024
File: 203723783

Attention: Melissa Hartman
City of Bisbee
76 Erie Street
Bisbee, AZ 85603

Reference: Change Order No. 2
Davis Bacon Compliance
Year 2 Contractor Coordination
EPA Reporting
Hillcrest Apartment Building
FY23 EPA Brownfields Cleanup Grant

Dear Melissa,

Stantec is requesting approval of this change order for budget that will allow us to document compliance by the asbestos abatement contractor, Viking Specialty Contractor, with the Davis Bacon Act, as required by the Cooperative Agreement with EPA for the City's Brownfield Cleanup Grant. This change order also includes additional funds to pay for coordination of work by Viking and SCS Engineers, as needed, and reporting the progress of the project to EPA for a nine-month period beyond the one year (October 1, 2023 – September 30, 2024) that was specified in our original proposal.

Original Budget	\$ 9,950.00
Previous Change Order (No. 1)	\$15,050.00
This Change Order (No. 2)	<u>\$10,500.00</u>
Total Budget	\$35,500.00

If this cost is acceptable to the City, please sign, date and return this change order at your earliest convenience.

Please let me know if you have any questions.

Sincerely,

Stantec Consulting Services Inc.

Dave Laney CHMM
Principal, Environmental Services
Phone: (602)670-7009
dave.laney@stantec.com

Change Order No. 2 is approved

City of Bisbee (signature)

January 7, 2025

Date